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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE  
 
 
 
The following have been added by full text:  
        AMENDMENT 0003- INFORMATION 
The following changes are incorporated into the solicitation: 
 

1. The proposal due date has been extended, from 14 July 03 to 30 Jul 03, 1430 hours local time; 
 
2. To incorporate base bid CLIN 0008, entitled “Rock Excavation”, CLIN 0009, entitled “removal 

of 1625 linear feet of asbestos pipe insulation”.  As a result of this change, previously numbered 
CLINs 0008 to 0023 shall now be renumbered as CLINs 0010 to 0025; 

 
3. To incorporate the following specification into Section 02010, para. 4: “There shall be a 12-inch 

thick reinforced concrete wall separating each drying chambers and the control room in Building 
1412 

 
4. To incorporate the attendance sheet of attendees at the pre-proposal/site visit at Picatinny Arsenal, 

on 16 Jun 2003, and 26 Jun 2003; 
 

5. To incorporate the omitted “Past Performance Survey” Sheet, as identified in Section 00120, 
Subpart1.1.2.1, Factor #3; 

 
6. To revise the description for option CLINs 0014, 0020 and 0022, as illustrated in Section 00010, 

which shall be renumbered CLINs 0015, 0021 and 0023, respectively, resulting from the 
incorporated changes of change #2 aforementioned; 

 
7. To increase the Liquidated Damages amount IAW FAR 52.211-12 by $1400.00, from $963.00, to 

$2363.00; 
 

8. To incorporate new Drawing No. C-10, entitled “Site Contour Map” to the plans; 
 

9. To incorporate submitted questions and answers by the Government;  (NOTE:  All answers to 
submitted questions have not been provided at this time, however, they shall be provided in the 
immediate future amendment.) 

 
10. To incorporate the following changes to Section 00800, paragraph 1.1r: Delete subparagraph 9.9 

and replace with the following, "9.9 Reference Drawing C-9, SITE PLAN (LIMITS OF 
CONSTRUCTION).  A stream is represented by the line of arrows (head to tail) that run between 
the existing Building 1408 and existing Building 1408B.  This stream continues on as it is shown 
running between existing Building 1408A and the PROPOSED PARKING area.  The contactor is 
advised that to possibly avoid the requirement of obtaining an NJDEP Stream Encroachment 
Permit, the contractor must not disturb the area (i.e. Development (construction activity or man 
made land disturbance)) within 25' from the top of the channel bank.  Also, see NJAC 7:13-1.3 
and NJAC 7:13-1.3(e) 2 for additional information and regulations.  There is also a "depression in 
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the ground" (not shown), usually with water in it, approximately 20 feet to the south of existing 
Building 1408A that is potentially wetlands, and shall be treated as such.  The contractor shall 
adhere to all applicable environmental laws and regulations, including but not limited to, the 
proper layout of new Building 1406 and land disturbance prohibitions." 

 
11. To incorporate the following description entitled “Rock Excavation” into Section 01010, para. 

2.6.3, and Section 02010, para. 2.6.3: Rock shall be defined as boulders measuring 1/2 cubic yard 
or more and materials that cannot be removed without systematic drilling and blasting such as 
rock material in ledges, bedded deposits, unstratified masses and conglomerate deposits, and 
below ground concrete or masonry structures, exceeding 1/2 cubic yard in volume, except that 
pavements shall not be considered as rock.  Excavation of the material claimed as rock shall not 
be performed until the material has been cross sectioned by the Contractor and approved by the 
Contracting Officer's Representative. Common excavation shall consist of all excavation not 
classified as rock excavation. Payment for rock excavation will be made in addition to the price 
bid for the other excavation, as required by contract, and will include all necessary drilling and 
blasting and all incidentals necessary to excavate and dispose of the rock. Disposal shall include 
transporting the rock as indicated in Sections 01010, paragraph 2.6.2 and Section 02010, 
paragraph 2.6.2.  Backfill replacing rock excavation will not be paid for separately, but will be 
included in the unit price for rock excavation.  For utility trenching, rock excavation shall be 
measured and paid for by the number of cubic yards of acceptably excavated rock material. The 
material shall be measured in place, but volume shall be based on a maximum 30 inch width for 
pipes 12 inches in diameter or less, and a maximum width of 16 inches greater than the outside 
diameter of the pipe for pipes over 12 inches in diameter. The measurement shall include all 
authorized overdepth rock excavation as determined by the Contracting Officer. For manholes 
and other appurtenances, volumes of rock excavation shall be computed on the basis of 1 foot 
outside of the wall lines of the structures. 

 
NOTE: OFFERORS MUST ACKNOWLEDGE RECEIPT OF THIS AMENDMENT BY THE DATE 
SPECIFIED IN THE SOLICITATION (OR AS AMENDED) BY ONE OF THE FOLLOWING METHODS: 
IN THE SPACE PROVIDED ON THE SF1442, BY SEPARATE LETTER, OR BY TELEGRAM, OR BY 
SIGNING BLOCK 15 BELOW. FAILURE TO ACKNOWLEDGE AMENDMENTS BY THE DATE AND 
TIME SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER IN ACCORDANCE WITH THE 
LATE BID, LATE MODIFICATIONS OF BIDS OR LATE WITHDRAWAL OF BIDS (FAR14.304). 

 
  
        ATTENDANCE SHEETS 



DACA51-03-R-0007 
0003 

Page 4 of 37 
 

 

 



DACA51-03-R-0007 
0003 

Page 5 of 37 
 

 

 



DACA51-03-R-0007 
0003 

Page 6 of 37 
 

 

 



DACA51-03-R-0007 
0003 

Page 7 of 37 
 

 

 



DACA51-03-R-0007 
0003 

Page 8 of 37 
 

 

 



DACA51-03-R-0007 
0003 

Page 9 of 37 
 

 

  
        QUESTIONS AND ANSWERS 
A. STRUCTURAL/BLAST: 
 

1. Dwg A-106, Bldg 1307, Engineering Work Space – Note on drawing states that blast absorbing 
type windows are required (polycarbonate insulated glass panels). What is the required thickness? 
Blast Load for windows? Blast load for building? 

Response:  Design/builder should coordinate with a window contractor to determine the required window 
sizes.  All blast loading shall be determined as per TM5-1300.  Also, see Section 01010, paragraphs 1.1.3, 
1.3 and 1.5.2.  

 
2. Dwg A 300, Note on drawing states that exterior walls must be designed to carry shear as per 

TM5-1300.   Please explain and clarify what shear has to be resisted by walls. 
Response: Shear forces due to designed blast loads as per TM5-1300.  Also, see Section 01010, 
paragraphs 1.1.3 and 1.3. 
  

3. Dwg A-300, Bldg 1309 – The 6’-0” and 9’-0” wide bays contain 1,000 lbs of H.E.  What is the 
required wall thickness? The 1 ft SDW shown  is only good for 425 lbs. of H.E. 

Response:  The Design/build contractor shall design and determine the required wall thickness as per 
TM5-1300 and conventional methods.  Also, see Section 01010, paragraph 1.1.3. 
 
 

4. Dwg A-005 and Dwg A-010, Magazine/Explosive Storage, The wall containing the door is 
designated as an “explosion blast panel”. What is the meaning of an explosion blast panel since 
all walls will blow out in an accidental explosion? 

Response:  The explosion blast panel and the wall are one and the same.  (See architectural for further 
explanation.) 
 

5. Section 01010, para. 10.4 pg 70 – Rooms 232 and 233 of Bldg 1301 contain intentional initiation 
of explosives and the room must be designed to contain explosive effects without damage. Dwg 
A-105 shows SDW and concrete roof. What is the required thickness of roof slab? Is door F 
sufficient to withstand explosive effects (pressure and fragments)?  If intent is for consultant to 
determine, please provide blast pressures and fragment weights. 

Response:  The design/build contractor shall design and determine the required roof thickness as per 
TM5-1300 and conventional methods.  Also, see Section 01011A. 
 

6. Section 01010, para 10.4,  pg 70 – Rooms 225, 226 and 229 as well as rooms 215B and 216B 
contain pressure vessels which can rupture. Section states that all structural members must be 
designed per TM5-1300 for the airblast environment. Drawing A-105 (rooms 225 thru 229) 
shows 8 inch solid walls and drawing A-104 (rooms 215B and 216B) shows 8 inch concrete 
masonry block walls. Are these walls adequate for the blast environment? Is reinforcement 
required in the block walls? What roof is required? Are doors B, C, and F sufficient? If the above 
is not adequate and design is required, what is the blast and fragment load resulting from the 
rupture of the pressure vessels? 

Response:  The Design/build contractor shall design and determine the required wall thickness as per 
TM5-1300 and conventional methods.  Wall reinforcement is required and shall be designed as per TM5-
1300 and conventional methods.  The roof shall be designed in the same manner.  Blast and fragment 
loading shall be designed as per TM5-1300.  Also, see Section 01010, paragraph 4.2 and Section 01011A. 
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7. Section 01010, para 10.5,  pg 71 and dwg A-105 – Gun testing takes place in Room 220 of Bldg 
1301. In the event of an accident that causes the gun to rupture, are the SDW walls sufficient to 
withstand the blast and fragment effects? If the walls are not adequate, what are the blast 
pressures and fragment weights and velocity.  

Response:  The Design/build contractor shall check the efficiency of the walls or upgrade as per TM5-
1300.  Also, see Section 01010, paragraph 4.2 and Section 01011A.  Contractor shall research data for 
similar guns and design accordingly. 
 
 

8. Section 01010, para 10.5, pg 71 – Under normal test firing of the gun, the structure must remain 
elastic  with no damage due to muzzle blast. Are the 8 inch block walls (reinf?), and doors D 
adequate. If they are not adequate, what is the muzzle blast pressures versus distance around the 
weapon? 

Response:  The design/build contractor shall check the efficiency of the walls or upgrade as per TM5-
1300.  Also, see Section 01010, paragraph 4.2 and Section 01011A.  Contractor shall research data for 
similar guns and design accordingly. 
 
 

9. Section 01010, para 10.5, pg 71 – For the foundation and anchoring system of the 105mm gun, 
the weight of the gun and recoil is given as 2,500 lbs and the recoil momentum is 70,000 lbs. Is 
the 70,000 pound force correct and at what height does it act above the foundation? What are the 
design details of the gun? Are the two firing positions the same? 

Response:  The 70,000 pound force is as provided by the User, and there is no other information on the 
105mm gun available at this time.  The gun is an upgrade to the gun that is currently in use, and it has yet 
to be developed.  Contractor shall research data for similar guns and design accordingly. 
 
 

10. Section 01010, para 10.5, pg 71 and dwg A-105 – What are the details of the catch fixture? 
Projectile trap? Blast baffle tubes? Blast sound curtain (flexible mat)? 

Response:  The Design/build contractor shall be designing the various details mentioned. 
 
 
B. HVAC: 
 

1. B/1301, Rooms 232 and 233: Do we assume that there are no heating/cooling requirements 
in these two rooms? 

Response:  Yes. 
 

2. B/1301: In rooms where there are no cooling but only heating and ventilation 
requirements, can we offer an HV Unit with glycol/water heating coil in it designed to meet 
both of these requirements instead of employing a unit heater or finned tube radiation unit 
for heating and a separate HV Unit for ventilation?  

Response:  The Design/Build Contractor shall design based on Room by Room requirements as 
stated in the RFP. 
 

3. B/1301: How much process cooling and dehumidification load should we assume for rooms 
(such as Room 101) where  “  ..process related high ambient temperature room 
dehumidification requirement..” is indicated ? 

Response:  SHALL BE PROVIDED IN THE FOLLOWING AMENDMENT 
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4. B/1301: Where a single unit serves several rooms with the same space T&H requirements, 
particularly those rooms with exhaust fan operation, ( i.e.  Rooms 204, 205, 206..), do we 
shut off the air supply to a room where the exhaust fan is started so that cross 
contamination to other rooms would be eliminated? If yes, do we modulate the AC Unit 
Supply Fan airflow to compensate for this reduction in air supply rate? 

Response:  Design/build contractor must condition these rooms, provide conditioned ventilation and 
prevent cross contamination. 
 

5. B/1301: Where a single unit serves several rooms with same space T&H requirements, do 
we assume a single zone for all the rooms or do we provide individual temperature zone 
control for each room? 

Response:  Design/build contractor shall provide HVAC controls such that the conditions described 
for each room can be achieved and sustained.   
 

6. B/1416: Who will de termine the heating requirements of Room 335 and when?  
 Response:  SHALL BE PROVIDED IN THE FOLLOWING AMENDMENT 

 
C. GENERAL: 
 

1. Are covered walkways included as part of the bid as indicated in Spec. Section 01010-18, or an 
optional bid as noted on Drawing No. A-010 Building No. 1416. 

Response:  Base Bid. 
 

2. Are existing concrete walks supposed to be refurbished or replaced as noted on Drawing A-010?  
Design–Section 4.2 (Spec. Section 01018-18) does not indicate any requirement for refurbishing 
or replacement of concrete walks. 

Response:  Existing concrete walks shall be refurbished.  Design/build Contractor is responsible to 
provide the design.  Also, see Section 02010, paragraph 4.2. 
  

3. Please clarify if removal of slabs and foundations of Buildings No. 1301, 1302, 1305, 1306 and 
1307 are included in this contract as indicated in Spec. Section 01010-1.   
Note that Section 01010-2 indicates that removal of slabs and foundations of the above noted 
buildings will be completed by others before this contract commences. 

 
Response:  Removal of slabs and foundations is included in this contract, as indicated on   
                   page 01010-1. 
 
4. Will all slabs and foundation of buildings to be demolished be completed by others? Par 2.6.1 of 

Section 01010-9 indicate the removal of buried foundations under this contract. Please clarify the 
scope of demolition and removal of buildings foundation, and if any are to be performed under 
this contract, the quantification of such.  

 
Response:  SHALL BE PROVIDED IN THE FOLLOWING AMENDMENT 
 
 
5. If the geotechnical data provided in the RFP is not sufficient to determine the scope of rock 

excavation, are we expected (or permitted) to conduct exploration (such as boring)? 
 
      Response:  Yes.  Contractor is expected to perform additional subsurface exploration for his  
                         geotechnical design and analysis.  See paragraph 3.6 in Section 01010. 
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6. Are the RFP drawings available in AUTO-CAD format? How fast can we obtain a copy?  

 
Response:  AUTOCADD format will not be provided.  Drawings in Microstation format  
                   have been issued in Amendment No. 2.     
     

 
Section 01010  
 

1. Par 1.1.1.2 
Can we be provided with a people count for the users of the Ordinance Facility & Engineering 
Work Space? 

Response:  Under 12 people. 
2. Par 2.5 

Please provide us with Specification/Technical requirements for monitoring wells? 
Response:  See RFP. 

3. Par 2.6.1 
If Government is performing all building foundation removal/demolition why will the contractor 

“be required to remove buried foundation”? 
Response:  The foundation is removed (by others) only up to 2 feet below ground.  If the  
                   Design/build Contractor’s design calls for a deeper foundation, the  
                   design/build contractor  shall be responsible for removing the buried  
                   foundation deeper than 2 feet. 

4. Par 2.10 
 “Regulatory signs” any specification or assigned protocol for the signs? 

Response:  See Picatinny Installation Design Guild, which is on the RFP CD. 
5. Par 5.6.1 

This section specifies that all foundation walls to be reinforced concrete, can foundation wall be 
CMU construction.  

Response:  No CMU foundation. 
6. Par 5.10  

Please provide us with all technical data including weight for the presses. 
Response:  Approximate weights provided. 

7. Par 5.7 
What equipment needs to be surveyed? 

Response:  All. 
 
 
General 
 

8. The RFP required us to conduct a Geo-Technical investigation & perform test pits.  This exercise 
should be performed prior to the proposal stage in order to establish rock excavation quantities.  
Please inform us, if that is the intent of the RFP & if so when can we schedule this investigation. 
Please keep in mind that time is needed to perform the investigation and thereafter to prepare the 
reports.  

Response:  Adding Unit Price line item for rock excavation. Contractor shall perform Geo-Technical 
investigation after contract award. 

9. Most blast (Substantial dividing walls) walls have penetrations within them, since the RFP did 
not survey this, we must survey wall-by-wall to identify the method & quantity of work required 
to seal the penetrations and render blast proof. 
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Response:  Design/build Contractor is responsible. 
10. An inspection of some of the walls at building 1301 where slabs have been removed, clearly 

indicates that the remain ing slabs left undemolished are cracked & undermined on both sides. 
Please amend the RFP to include the removal and placement of said slabs.  

Response:  Removal of existing slabs and foundations of Bldgs. 1301, 1307, 1302,  
            1305 and 1306 is included in this contract. 
11. In the majority of the walls the grade around the foundation has been lowered thus making 

foundation susceptible to heaving of the soil, possibly causing tilting of wall & other damages.  
Who is responsible for wall stability & integrity? 

Response:  Design/build Contractor. 
12. Please verify the domestic fire site pressure.  The design manual said it was 50 psi however  

during the site visit it read 85-100psi on two of the gages. 
Response:  See hydrant flow tests provided in the RFP. 

13. Is a separate license or certification required for Fire Protection Engineer? 
Response:  Yes. 

14. Clarify the scope & extent of work for the walkways. 
Response:  See drawings. 
 
 
GENERAL 
 

1) What size should the civil drawings be for 10% concept design submission for the RFP?; 
Response:  All drawings for submission shall be full-sized (32x42). 
2) Section 01010, Page 1 states Buildings 1301, 1307, 1302, 1305 and 1306 to be demolished 

under this contract while Page 2 states demolished by others.  Please clarify; 
Response:  Demolition of Bldgs. 1301, 1307, 1302, 1305 and 1306 will be   

 by Others.       
3)  Are the existing foundations being removed under this contract or under separate contract? 
Response:  Removal of existing foundations and slabs is under this  
                  Contract. 
4) Is commissioning required for HVAC System?  If it is, what guidelines do we need to follow? 
Response:  Yes.  See Part 6 in both Sections 01010 and 02010. 
5) Who is responsible for providing the furniture shown on plans? Cubical, Lockers, desks, 

chairs, etc.; 
Response:  Provision of furniture is not included in this contract. 
6) Please clarify which building gets emergency generators; 
Response:  See paragraph 7.7 in Section 01010 and paragraph 7.8 in   
                  Section 02010. 
7) Can you provide us with electronic files of all the drawings? 
Response:  Provided in Amendment No. 2. 
8) Is there any rendering required after the design is awarded? 
9) Are there any existing drawings available? 
Response:  All available drawings are already included in the solicitation 
                   Package. 
10) Is DDC required for all buildings or some? Please clarify 
Response:  DDC is required for all buildings. 
11) Asbestos Removal – Can we include as alternate pricing? 
Response:  An unit price item will be created for piping asbestos removal. 
12) Since most of the existing terrain is rock, would you consider adding an established unit price 

for rock removal to the RFP? 
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Response:  An unit price item will be created for rock excavation. 
13) There is an existing steam plant and distribution.  Can we utilize the steam distribution for 

heating if we increase the plant to accommodate the new and existing buildings of this RFP, 
providing the piping system is adequately sized to handle the additional loads? 

Response:  No.  Existing steam plant and distribution is not used for this project. 
14) Does the existing steam plant run year round, and if so can the steam be utilized to create 

chilled water? 
Response:  No. The Design/Build Contractor is responsible for determining the adequacy.  No gas is 
available at present. 
15) Are the existing utility services, i.e., water, sewer, gas, power, etc. adequate to handle the 

expected design?    
Response:  Yes for power. 
16) Since there is an Amendment No. 2 expecting to be issued on June 20, 2003 and per walk-

thru, there will be an Amendment No. 3, we respectfully request an extension of the bid date 
in order to adequately evaluate all this information. 

Response:  No extension is anticipated. 
17) Please provide a location for each phase for a new electric transformer for the power utility. 
Response:  Design/build Contractor to determine transformer location for review and approval. 
 
GENERAL (cont’d) 
 

18) The RFP outlines several different approaches , I.E.; Dx 
Cooling, Chilled water, Window units, Base board radiation, etc. Can we chose other methods as 
long as they meet design temperature and Anti-Freeze requirements? 

Response:  For bidding purpose, follow the RFP room by room  
                   requirements. 
 
Covered Walk Way 
 

1) Drawing C-9 states that walkway to be demolished by 
others while drawing A-001 states walkway to be demolish, could you please clarify the scope of 
work under this contract? 

Response:  See Drawing C-9. 
2) Drawings A-012 – on the left side shows plan, elevation 

and section of the existing walkway and on the right side shows plan, elevation and section of 
new steel walkway , are we to assume we need to replace the existing wood walk way structure 
with the new steel walkway with panels. 

Response:  Design/Build Contractor is required to develop design  
                  for approval. 

3) Are the new panel to be installed on all existing wood 
frame walk way? 

Response:  Yes.  See price schedule. 
 
BUILDING 1301 
 
1) Section 01010, Page 22 talks about machinery and 

equipment foundation, could you please provide us range of the weights of the machinery and 
equipment; and who will install them? 

Response:  Machinery and equipment will be surveyed by the contractor and installed by Government. 
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2) On Drawing A-105 new blast walls length states to be 
determined, what length should one use for the proposal; 

Response:  Design/build Contractor shall determine based on site  
                  condition. 
3) Is there any specification for interior finishes other than 

what is shown on Section 01010, Page 17? 
Response:  UFGS shall be utilized as required. 
4) What type of ceiling is required or is based on our 

design? 
Response:  No ceiling. 
5) Existing concrete walls, please provide foundation 

drawings. 
Response:  Not available. 
6) Are drains for sprinklers and mitigation required under 

existing slabs (areas not demo room 102,103 and 104)? 
Response:  Yes, if this method is chosen to collect the water. 
7) Please provide a specification for the relief panels shown 

on drawing A-102. 
Response:  Design/build Contractor’s responsibility to develop the  
                  specification. 
8) Will the existing holes and damage to the 12” concrete 

wall be repaired by others? 
Response:  Repair is included in this contract. 
9) Are the existing 12” concrete walls, that remains, high 

enough to accept the peak of the new roof line, based upon the building design height? 
Response:  Design/build Contractor to determine based on his  
                  design. 
 
BUILDING 1307 
 
1) Is there any specification for interior finishes other than what is shown on Section 01010, 

Page 17? 
Response:  UFGS shall be utilized as required. 
 
  
BUILDING 1307 (cont’d) 
 
1) What type of ceiling is required for or is based on our 

design. 
Response:  Acoustical tile ceiling is required. 
 
BUILDING 1406 
 
1) Is steam line live-will it remain? 
Response:  Yes.  Steam line is live.  Removal of steam line and supports is included in this contract. 
 
BUILDING 1407 
 
1) Is building windows to be replaced by new blast proof ? 
Response:  No.  New windows need not to be blast proof.  Also, see Section 02010, paragraph 1.4.2. 
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2) Drawing A-003, the existing windows do not match the 
drawings.(per walk thru)  Please clarify. 

Response:  Windows should be according to Dwg. A-003. 
 
BUILDING 1411 
 
1) North side bunker is existing, is it only soil or are other 

material or structure present, that will interfere with the addition. 
Response:  Soil, rock and rail wood ties. 
2) Demolition of the wall in the  mechanical room has 

pipes on them, who is responsible on moving them and what kind of  pipes are they? 
Response:  Contractor is responsible for relocating pipes. 
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1.  Not available.  1300 and 1400 areas require new transformers to serve the new facilities. 
2.  The service rating must be based upon function/equipment use of the building. 
3.  No. Design/build contractor is responsible to design electrical distribution system. 
4.  Follow paragraph 7.4 in both Sections 01010 and 02010. 
5.  See paragraph 7.3.4.1 in Section 01010. 
6.  See paragraph 7.3.4.1 in Section 02010. 
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Design/build contractor is responsible for providing a code-compliant design, complete in all 
respects. 
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1.  Design/build contractor shall design in accordance with force protection guidance. 
2.  Design/build contract shall design following room by room requirements. 
3.  SHALL BE PROVIDED IN THE FOLLOWING AMENDMENT 
4.  See as-built drawings for Building 1301. 
5.  All existing concrete slabs (sidewalks) shall be repaired (Base Bid).  The structure (covered walkways) 
shall either be repaired or replaced as indicated on the drawings. 
6.  Yes.  See Section 01010. 
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7.   No additional survey information is available other than what is included in Section 02010., 
paragraph 9.3n and Section 00910. 

8.   This is a decision made by Corps Headquarters.   
9.   Refer to Environmental Assessment; and its final approval by the State regulating officials, and 
Picatinny Arsenal's environmental office. 
10. No retention pond is required. 
11. No. 
12. No extra data is available other than those indicated in Sections 01010 and 02010. 
13. Design/build contractor is responsible for additional subsurface investigation to determine load 
bearing capacity of soils. 
 
  
 
 
SECTION 00010 - SOLICITATION CONTRACT FORM  
                The required response date/time has changed from 14-Jul-2003 02:30 PM to 30-Jul-2003 02:30 PM.  
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        CLIN 0008  
                This CLIN has been renumbered to CLIN 0010.  
                The CLIN extended description has changed from ALL WORK ASSOCIATED FOR THE 
DESIGN/BUILD CONSTRUCTION OF TWO (2) EXPLOSIVE STORAGE FACILITIES WITH A TOTAL OF 
SEVEN (7) COMPARTMENTS AS SHOWN ON DRAWING A-300, WITH COVERED WALKWAYS TO 
EACH BUILDING, AND BACKUP POWER FOR HVAC SYSTEM, COMPLETE (IF EXERCISED).  IF THIS 
ITEM IS EXERCISED AT TIME OF AWARD, CLIN 0005 SHALL BE NOT AWARDED. to ALL WORK 
ASSOCIATED FOR THE DESIGN/BUILD CONSTRUCTION OF TWO (2) EXPLOSIVE STORAGE 
FACILITIES WITH A TOTAL OF SEVEN (7) COMPARTMENTS AS SHOWN ON DRAWING A-300, WITH 
COVERED WALKWAYS TO EACH BUILDING, AND BACKUP POWER FOR HVAC SYSTEM, COMPLETE. 
(IF EXERCISED)  IF THIS ITEM IS EXERCISED AT TIME OF AWARD, CLIN 0005 SHALL BE NOT 
AWARDED..  
 
 
 
        CLIN 0009  
                This CLIN has been renumbered to CLIN 0011.  
                The CLIN extended description has changed from ALL WORK ASSOCIATED FOR THE 
DESIGN/BUILD CONSTRUCTION OF SIDE WEATHER SCREEN PANEL ALONG COVERED WALKWAYS  
TO EXPLOSIVE STORAGE FACILITY (BUILDING 1305), COMPLETE (IF EXERCISED). to ALL WORK 
ASSOCIATED FOR THE DESIGN/BUILD CONSTRUCTION OF SIDE WEATHER SCREEN PANEL ALONG 
COVERED WALKWAYS TO EXPLOSIVE STORAGE FACILITY (BUILDING 1305), COMPLETE. (IF 
EXERCISED).  
 
 
 
        CLIN 0010  
                This CLIN has been renumbered to CLIN 0012.  
                The CLIN extended description has changed from ALL WORK ASSOCIATED FOR THE 
DESIGN/BUILD CONSTRUCTION OF SIDE WEATHER SCREEN PANEL ALONG COVERED WALKWAYS 
TO EXPLOSIVE STORAGE FAICLITY (BUILIDNG  1306), COMPLETE (IF EXERCISED). to ALL WORK 
ASSOCIATED FOR THE DESIGN/BUILD CONSTRUCTION OF SIDE WEATHER SCREEN PANEL ALONG 
COVERED WALKWAYS TO EXPLOSIVE STORAGE FAICLITY (BUILIDNG  1306), COMPLETE. (IF 
EXERCISED).  
 
 
 
        CLIN 0011  
                This CLIN has been renumbered to CLIN 0013.  
 
 
 
        CLIN 0012  
                This CLIN has been renumbered to CLIN 0014.  
                The CLIN extended description has changed from ALL WORK ASSOCIATED FOR THE 
DESIGN/BUILD CONSTRUCTION OF SIDE WEATHER SCREEN PANEL ALONG COVERED WALKWAYS 
TO EXPLOSIVE STORAGE FAICLITY (MAGAZINE 1308), COMPLETE (IF EXERCISED). to ALL WORK 
ASSOCIATED FOR THE DESIGN/BUILD CONSTRUCTION OF SIDE WEATHER SCREEN PANEL ALONG 
COVERED WALKWAYS TO EXPLOSIVE STORAGE FAICLITY (MAGAZINE 1308), COMPLETE. (IF 
EXERCISED).  
 
 
 
        CLIN 0013  
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                This CLIN has been renumbered to CLIN 0015.  
                The CLIN extended description has changed from ALL WORK ASSOCIATED FOR THE 
DESIGN/ BUILD CONSTRUCTION OF SIDE WEATHER SCREEN PANEL ALONG COVERED WALKWAYS 
TO EXPLOSIVE STORAGE FAICLITY (MAGAZINE 1309), COMPLETE (IF EXERCISED). to ALL WORK 
ASSOCIATED FOR THE DESIGN/BUILD CONSTRUCTION OF SIDE WEATHER SCREEN PANEL ALONG 
COVERED WALKWAYS TO EXPLOSIVE STORAGE FAICLITY (MAGAZINE 1309), COMPLETE. (IF 
EXERCISED).  
 
 
 
        CLIN 0014  
                This CLIN has been renumbered to CLIN 0016.  
                The CLIN extended description has changed from ALL WORK ASSOCIATED FOR THE 
DESIGN/BUILD  CONSTRUCTION OF ASPHALT PAVEMENT IN THE 1400 AREA, COMPLETE (IF 
EXERCISED). to ALL WORK ASSOCIATED FOR THE DESIGN/BUILD RECONSTRUCTION OF ASPHALT 
PAVEMENT FOR ROCKET PRODUCTION ROAD FROM BUILDING 1420 IN THE 1400 AREA TO THE 
CUL-DE-SAC AT DOUBLE BASE ROAD IN THE 1300 AREA, COMPLETE. (NOTE:  SEE DRAWING C-4 - 
SITE/UTILITY PLAN FOR THE LOCATION OF THE CUL-DE-SAC.) (IF EXERCISED).  
 
 
 
        CLIN 0015  
                This CLIN has been renumbered to CLIN 0017.  
                The CLIN extended description has changed from ALL WORK ASSOCIATED FOR THE 
DESIGN/BUILD CONSTRUCTION OF SIDEWALKS UNDERNEATH COVERED WALKWAYS IN THE 1400 
AREA, COMPLETE (IF EXERCISED). to ALL WORK ASSOCIATED FOR THE DESIGN/BUILD 
CONSTRUCTION OF SIDEWALKS UNDERNEATH COVERED WALKWAYS IN THE 1400 AREA, 
COMPLETE. (IF EXERCISED).  
 
 
 
        CLIN 0016  
                This CLIN has been renumbered to CLIN 0018.  
                The CLIN extended description has changed from ALL WORK ASSOCIATED FOR THE 
DESIGN/BUILD CONSTRUCTION OF SIDE WEATHER SCREEN PANEL FOR THE WALKWAY FROM 
BUILDING 1406 TO BUILDING 1408 AND TO BUILDING 1408B,  AND FROM BUILDING 1408 TO 
BUILDING 1411, COMPLETE (IF EXERCISED). to ALL WORK ASSOCIATED FOR THE DESIGN/BUILD 
CONSTRUCTION OF SIDE WEATHER SCREEN PANEL FOR THE WALKWAY FROM BUILDING 1406 TO 
BUILDING 1408 AND TO BUILDING 1408B,  AND FROM BUILDING 1408 TO BUILDING 1411, 
COMPLETE. (IF EXERCISED).  
 
 
 
        CLIN 0017  
                This CLIN has been renumbered to CLIN 0019.  
                The CLIN extended description has changed from ALL WORK ASSOCIATED FOR THE 
DESIGN/BUILD CONSTRUCTION OF SIDE WEATHER SCREEN PANEL FOR THE WALKWAY FROM 
BUILDING 1411 TO BUILDINGS 1412/1412A/1413, COMPLETE (IF EXERCISED). to ALL WORK 
ASSOCIATED FOR THE DESIGN/BUILD CONSTRUCTION OF SIDE WEATHER SCREEN PANEL FOR 
THE WALKWAY FROM BUILDING 1411 TO BUILDINGS 1412/1412A/1413, COMPLETE. (IF EXERCISED).  
 
 
 
        CLIN 0018  
                This CLIN has been renumbered to CLIN 0020.  
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                The CLIN extended description has changed from ALL WORK ASSOCIATED FOR THE 
DESIGN/BUILD CONSTRUCTION OF SIDE WEATHER SCREEN PANEL FOR THE WALKWAY FROM 
BUILDINGS 1412/1412A/1413 TO BUILDING 1408C, COMPLETE (IF EXERCISED). to ALL WORK 
ASSOCIATED FOR THE DESIGN/BUILD CONSTRUCTION OF SIDE WEATHER SCREEN PANEL FOR 
THE WALKWAY FROM BUILDINGS 1412/1412A/1413 TO BUILDING 1408C, COMPLETE. (IF 
EXERCISED).  
 
 
 
        CLIN 0019  
                This CLIN has been renumbered to CLIN 0021.  
                The CLIN extended description has changed from ALL WORK ASSOCIATED FOR THE 
DESIGN/BUILD CONSTRUCTION OF STANDBY GENERATOR FOR BUILDINGS 1412/1412A/1413, 
COMPLETE (IF EXERCISED). to ALL WORK ASSOCIATED FOR THE DESIGN/BUILD CONSTRUCTION 
OF STANDBY GENERATOR FOR BUILDINGS 1412/1412A/1413, COMPLETE (IF EXERCISED).  
 
 
 
        CLIN 0020  
                This CLIN has been renumbered to CLIN 0022.  
                The CLIN extended description has changed from ALL WORK ASSOCIATED FOR THE 
DESIGN/BUILD RECONSTRUCTION OF ASPHALT PAVEMENT FOR WEST DOUBLE BASE ROAD IN 
THE 1300 AREA, COMPLETE. to ALL WORK ASSOCIATED FOR THE DESIGN/BUILD 
RECONSTRUCTION OF ASPHALT PAVEMENT FOR DOUBLE BASE ROAD AND WEST DOUBLE BASE 
ROAD IN THE 1300 AREA, COMPLETE. (IF EXERCISED).  
 
 
 
        CLIN 0021  
                This CLIN has been renumbered to CLIN 0023.  
                The CLIN extended description has changed from ALL WORK ASSOCIATED FOR THE 
DESIGN/BUILD CONSTRUCTION OF SIDE WEATHER SCREEN PANEL FOR THE WALKWAY FROM 
BUILDING 1408C TO 1416, COMPLETE. to ALL WORK ASSOCIATED FOR THE DES IGN/BUILD 
CONSTRUCTION OF SIDE WEATHER SCREEN PANEL FOR THE WALKWAY FROM BUILDING 1408C 
TO 1416, COMPLETE. (IF EXEFCISED).  
 
 
 
        CLIN 0022  
                This CLIN has been renumbered to CLIN 0024.  
                The CLIN extended description has changed from ALL WORK ASSOCIATED WITH THE 
DESIGN/BUILD RECONSTRUCTION OF ASPHALT PAVEMENT FOR ROCKET PRODUCTION ROAD 
(FROM BUILDING 1400) IN THE 1400 AREA TO THE CUL-DE-SAC AT DOUBLE BASE ROAD IN THE 
1300 AREA, COMPLETE. to ALL WORK ASSOCIATED FOR THE DES IGN/BUILD RECONSTRUCTION OF 
ASPHALT PAVEMENT FOR ROCKET PRODUCTION ROAD FROM THE MT. HOPE GATE (IN THE 
VICINITY OF BUILDING 1400 - SEE DRAWING C-9) IN THE 1400 AREA TO BUILDING 1420 IN THE 1400 
AREA, COMPLETE. (IF EXERCISED).  
 
 
 
        CLIN 0023  
                This CLIN has been renumbered to CLIN 0025.  
 
        CLIN 0008 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0008  3,000 Cubic 

Yard 
  

 ROCK EXCAVATION (ESTIMATED QUANTITY) 
FFP 
IAW SECTION 01010, PARA. 2.6.3, AND SECTION 02010, PARA. 2.6.3 
(EXCLUDES PRICE OF NON-ROCK EXCAVATIONS REQUIRED BY 
CONTRACT) (ESTIMATED QUANTITY) 
  

 

   
  
 
 NET AMT  
 
    

               
FOB:  Destination  
 
        CLIN 0009 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0009  1,625 Linear 

Foot 
  

 ASBESTOS PIPE INSULATION REMOVAL 
FFP 
ALL WORK ASSOCIATED WITH THE REMOVAL OF ASBESTOS PIPE 
INSULATION IAW SECTION 01010 AND SECTION 02010 (ESTIMATED 
QUANTITY). 
  

 

   
  
 
 NET AMT  
 
    

               
FOB:  Destination  
 
INSPECTION AND ACCEPTANCE  
         
The following Acceptance/Inspection Schedule was added for CLIN 0008: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 0009: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
  
 
 
 
The following have been added by full text:  
        SECTION 00010 - REVISED II 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001  1 Lump Sum   
 DESIGN/BUILD OF BUILDING 1301 

FFP 
ALL WORK ASSOCIATED FOR THE DESIGN/BUILD CONSTRUCTION OF 
THE ORDNANCE FACILITY WITH COVERED WALKWAYS, WEATHER 
SCREEN PANELS, COMPLETE. 
PURCHASE REQUEST NUMBER: W16ROE-3084-4053 
  

 

   
  
 
 NET AMT  
 
    

               
FOB:  Destination 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0002  1 Lump Sum   
 DESIGN/BUILD OF BUILDINGS 1305 AND 1306 

FFP 
ALL WORK ASSOCIATED FOR THE DESIGN/BUILD CONSTRUCTION OF 
TWO EXPLOSIVE STORAGE FACILITIES AND COVER WALKWAYS, 
COMPLETE. 
  

 

   
  
 
 NET AMT  
 
    

               
FOB:  Destination 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0003  1 Lump Sum   
 DESIGN/BUILD OF BUILDING 1302 

FFP 
ALL WORK ASSOCIATED FOR THE DESIGN/BUILD CONSTRUCTION OF 
ONE EXPLOSIVE STORAGE FACILITY AND COVERED WALKWAYS, 
COMPLETE. 
  

 

   
  
 
 NET AMT  
 
    

               
FOB:  Destination 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0004  1 Lump Sum   
 DESIGN/BUILD OF BUILDING 1307 

FFP 
ALL WORK ASSOCIATED FOR THE DSIGN/BUILD CONSTRUCTION OF 
THE ENGINEERING WORK SPACE, COMPLETE. 
  

 

   
  
 
 NET AMT  
 
    

               
FOB:  Destination 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0005  1 Lump Sum   
 DESIGN/BUILD MAGAZINE REPLACEMENT 

FFP 
ALL WORK ASSOCIATED FOR THE DESIGN/BUILD CONSTRUCTION OF 
ONE (1)  EXPLOSIVE STORAGE FACILITY, WITH SEVEN (7) 
COMPARTMENTS, COVERED WALKWAYS, AND BACKUP POWER FOR 
THE HVAC SYSTEM, TO REPLACE FORMER MAGAZINE 1308, AS 
SHOWN ON DRAWING A-300, COMPLETE 
  

 

   
  
 
 NET AMT  
 
    

               
FOB:  Destination 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0006  1 Lump Sum   
 DESIGN/BUILD OF THE 1400 AREA BUILDINGS 

FFP 
DESIGN/BUILD CONSTRUCTION OF BUILDINGS 1406, 1407, 1408, 1408B, 
1408C, 1411, 1411B, 1412/1412A/1413, 1416, AND 1417, WITH COVERED 
WALKWAYS AND SIDE WEATHER SCREEN PANELS AT THE FULL 
PERIMETER OF ALL BUILDINGS, COMPLETE. 
  

 

   
  
 
 NET AMT  
 
    

               
FOB:  Destination 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0007  1 Lump Sum   
 ANCILLARY DEMOLITION AND CONSTRUCTION 

FFP 
ALL WORK ASSOCIATED FOR THE SITE DEMOLITION AND 
DESIGN/BUILD CONSTRUCTION OF UTILITIES, PARKING AREAS, AND 
SITE IMPROVEMENT FOR ALL STRUCTURES IN THE 1300 AND 1400 
AREAS, COMPLETE. 
  

 

   
  
 
 NET AMT  
 
    

               
FOB:  Destination 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0008  3,000 Cubic 

Yard 
  

 ROCK EXCAVATION (ESTIMATED QUANTITY) 
FFP 
IAW SECTION 01010, PARA. 2.6.3, AND SECTION 02010, PARA. 2.6.3 
(EXCLUDES PRICE OF NON-ROCK EXCAVATIONS REQUIRED BY 
CONTRACT) (ESTIMATED QUANTITY) 
  

 

   
  
 
 NET AMT  
 
    

               
FOB:  Destination 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0009  1,625 Linear 

Foot 
  

 ASBESTOS PIPE INSULATION REMOVAL 
FFP 
ALL WORK ASSOCIATED WITH THE REMOVAL OF ASBESTOS PIPE 
INSULATION IAW SECTION 01010 AND SECTION 02010 (ESTIMATED 
QUANTITY). 
  

 

   
  
 
 NET AMT  
 
    

               
FOB:  Destination 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0010  1 Lump Sum   
OPTION OPTION  ONE (1) 

FFP 
ALL WORK ASSOCIATED FOR THE DESIGN/BUILD CONSTRUCTION OF 
TWO (2) EXPLOSIVE STORAGE FACILITIES WITH A TOTAL OF SEVEN 
(7) COMPARTMENTS AS SHOWN ON DRAWING A-300, WITH COVERED 
WALKWAYS TO EACH BUILDING, AND BACKUP POWER FOR HVAC 
SYSTEM, COMPLETE. (IF EXERCISED)  IF THIS ITEM IS EXERCISED AT 
TIME OF AWARD, CLIN 0005 SHALL BE NOT AWARDED. 
  

 

   
  
 
 NET AMT  
 
    

               
FOB:  Destination 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0011  1 Lump Sum   
OPTION OPTION TWO (2) 

FFP 
ALL WORK ASSOCIATED FOR THE DESIGN/BUILD CONSTRUCTION OF 
SIDE WEATHER SCREEN PANEL ALONG COVERED WALKWAYS TO 
EXPLOSIVE STORAGE FACILITY (BUILDING 1305), COMPLETE. (IF 
EXERCISED) 
  

 

   
  
 
 NET AMT  
 
    

               
FOB:  Destination 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0012  1 Lump Sum   
OPTION OPTION THREE (3) 

FFP 
ALL WORK ASSOCIATED FOR THE DESIGN/BUILD CONSTRUCTION OF 
SIDE WEATHER SCREEN PANEL ALONG COVERED WALKWAYS TO 
EXPLOSIVE STORAGE FAICLITY (BUILIDNG  1306), COMPLETE. (IF 
EXERCISED) 
  

 

   
  
 
 NET AMT  
 
    

               
FOB:  Destination 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0013  1 Lump Sum   
OPTION OPTION FOUR (4) 

FFP 
ALL WORK ASSOCIATED FOR THE DESIGN/BUILD CONSTRUCTION OF 
SIDE WEATHER SCREEN PANEL ALONG COVERED WALKWAYS TO 
EXPLOSIVE STORAGE FAICLITY (BUILIDNG  1302), COMPLETE (IF 
EXERCISED). 
  

 

   
  
 
 NET AMT  
 
    

               
FOB:  Destination 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0014  1 Lump Sum   
OPTION OPTION FIVE (5) 

FFP 
ALL WORK ASSOCIATED FOR THE DESIGN/BUILD CONSTRUCTION OF 
SIDE WEATHER SCREEN PANEL ALONG COVERED WALKWAYS TO 
EXPLOSIVE STORAGE FAICLITY (MAGAZINE 1308), COMPLETE. (IF 
EXERCISED) 
  

 

   
  
 
 NET AMT  
 
    

               
FOB:  Destination 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0015  1 Lump Sum   
OPTION OPTION SIX (6) 

FFP 
ALL WORK ASSOCIATED FOR THE DESIGN/BUILD CONSTRUCTION OF 
SIDE WEATHER SCREEN PANEL ALONG COVERED WALKWAYS TO 
EXPLOSIVE STORAGE FAICLITY (MAGAZINE 1309), COMPLETE. (IF 
EXERCISED) 
  

 

   
  
 
 NET AMT  
 
    

               
FOB:  Destination 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0016  1 Lump Sum   
OPTION OPTION SEVEN (7) 

FFP 
ALL WORK ASSOCIATED FOR THE DESIGN/BUILD RECONSTRUCTION 
OF ASPHALT PAVEMENT FOR ROCKET PRODUCTION ROAD FROM 
BUILDING 1420 IN THE 1400 AREA TO THE CUL-DE-SAC AT DOUBLE 
BASE ROAD IN THE 1300 AREA, COMPLETE. (NOTE:  SEE DRAWING C-4 
- SITE/UTILITY PLAN FOR THE LOCATION OF THE CUL-DE-SAC.) (IF 
EXERCISED) 
 
  

 

   
  
 
 NET AMT  
 
    

               
FOB:  Destination 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0017  1 Lump Sum   
OPTION OPTION EIGHT (8) 

FFP 
ALL WORK ASSOCIATED FOR THE DESIGN/BUILD CONSTRUCTION OF 
SIDEWALKS UNDERNEATH COVERED WALKWAYS IN THE 1400 AREA, 
COMPLETE. (IF EXERCISED) 
  

 

   
  
 
 NET AMT  
 
    

               
FOB:  Destination 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0018  1 Lump Sum   
OPTION OPTION NINE (9) 

FFP 
ALL WORK ASSOCIATED FOR THE DESIGN/BUILD CONSTRUCTION OF 
SIDE WEATHER SCREEN PANEL FOR THE WALKWAY FROM BUILDING 
1406 TO BUILDING 1408 AND TO BUILDING 1408B,  AND FROM 
BUILDING 1408 TO BUILDING 1411, COMPLETE. (IF EXERCISED) 
  

 

   
  
 
 NET AMT  
 
    

               
FOB:  Destination 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0019  1 Lump Sum   
OPTION OPTION TEN (10) 

FFP 
ALL WORK ASSOCIATED FOR THE DESIGN/BUILD CONSTRUCTION OF 
SIDE WEATHER SCREEN PANEL FOR THE WALKWAY FROM BUILDING 
1411 TO BUILDINGS 1412/1412A/1413, COMPLETE. (IF EXERCISED) 
  

 

   
  
 
 NET AMT  
 
    

               
FOB:  Destination 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0020  1 Lump Sum   
OPTION OPTION ELEVEN (11) 

FFP 
ALL WORK ASSOCIATED FOR THE DESIGN/BUILD CONSTRUCTION OF 
SIDE WEATHER SCREEN PANEL FOR THE WALKWAY FROM 
BUILDINGS 1412/1412A/1413 TO BUILDING 1408C, COMPLETE. (IF 
EXERCISED) 
  

 

   
  
 
 NET AMT  
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FOB:  Destination 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0021  1 Lump Sum   
OPTION OPTION TWELVE (12) 

FFP 
ALL WORK ASSOCIATED FOR THE DESIGN/BUILD CONSTRUCTION OF 
STANDBY GENERATOR FOR BUILD INGS 1412/1412A/1413, COMPLETE 
(IF EXERCISED) 
  

 

   
  
 
 NET AMT  
 
    

               
FOB:  Destination 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0022   Lump Sum   
OPTION OPTION THIRTEEN (13) 

FFP 
ALL WORK ASSOCIATED FOR THE DESIGN/BUILD RECONSTRUCTION 
OF ASPHALT PAVEMENT FOR DOUBLE BASE ROAD AND WEST 
DOUBLE BASE ROAD IN THE 1300 AREA, COMPLETE. (IF EXERCISED) 
  

 

   
  
 
 NET AMT  
 
    

               
FOB:  Destination 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0023   Lump Sum   
OPTION OPTION FOURTEEN (14) 

FFP 
ALL WORK ASSOCIATED FOR THE DESIGN/BUILD CONSTRUCTION OF 
SIDE WEATHER SCREEN PANEL FOR THE WALKWAY FROM BUILDING 
1408C TO 1416, COMPLETE. (IF EXEFCISED) 
  

 

   
  
 
 NET AMT  
 
    

               
FOB:  Destination 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0024  1 Lump Sum   
OPTION OPTION FIFTEEN (15) 

FFP 
ALL WORK ASSOCIATED FOR THE DESIGN/BUILD RECONSTRUCTION 
OF ASPHALT PAVEMENT FOR ROCKET PRODUCTION ROAD FROM THE 
MT. HOPE GATE (IN THE VICINITY OF BUILDING 1400 - SEE DRAWING 
C-9) IN THE 1400 AREA TO BUILDING 1420 IN THE 1400 AREA, 
COMPLETE. (IF EXERCISED) 
 
 
  

 

   
  
 
 NET AMT  
 
    

               
FOB:  Destination 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0025  1 Lump Sum   
OPTION OPTION SIXTEEN (16) 

FFP 
ALL WORK ASSOCIATED FOR THE DESIGN/BUILD CONSTRUCTION OF 
SIDE WEATHER SCREEN PANEL FOR THE WALKWAY FROM BUILDING 
1416 TO 1417, COMPLETE 
  

 

   
  
 
 NET AMT  
 
    

               
FOB:  Destination 
 
LINE ITEM TOTAL 

TOTAL BASE PROPOSED PRICE: _________________ 
 

TOTAL OPTION PROPOSED PRICE: _________________ 
 

TOTAL BASE AND OPTION PROPOSED PRICE:__________________ 
 

NOTES: 
 

1. The low offeror for the purpose of award shall be the conforming responsible offeror offering the lowest 
amount for the Total Base Bid and Optional Bid Items. 

 
2. Each optional Bid Item, if awarded, shall be exercised NLT 180 days after award of the Base Bid Items.  

However, the Government is under no obligation to award any options.  The period of performance for the 
option line items, if exercised shall be concurrent with the performance period of the awarded base line 
items, 

 
3. Any proposal determined to be materially unbalanced as to prices for the Based Bid Items, including the 

Optional Bid Items, shall be rejected.  A proposal may be considered unbalanced when prices offered are 
significantly and materially out of line IAW FAR 15.404-1(g). 

 
4. The offerors are required to propose prices on all items or their offer(s) shall be rejected. 

 
 
  
 
 
SECTION 00700 - CONTRACT CLAUSES  
 
 
 
The following have been modified:  
         
52.211-12     LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)  
 
(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay 
liquidated damages to the Government in the amount of  $ 2363.00  for each calendar day of delay until the work is 
completed or accepted. 
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(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until 
the work is completed. These liquidated damages are in addition to excess costs of repurchase under the Termination 
clause. 
 
(End of clause) 
  
 
(End of Summary of Changes)  
 



 

 

PAST PERFORMANCE SURVEY 
 
SOLICITATION NO. DACA51-03-R-0007 
 
PROJECT: HIGH ENERGY PROPELLANT FORMULATION FACILITY, PICATINNY 
ARSENAL, NEW JERSEY  
 
The U.S. Army Corps of Engineers, New York District, is interested in your assessment of the 
named company's “past performance". Past performance refers to the company's record of 
conforming to contract requirements and to standards of good workmanship; the company's 
record of forecasting and controlling costs; the company's adherence to contract schedules 
including the administrative aspects of performance; the company's history of 
reasonable and cooperative behavior and commitment to customer satisfaction; and the 
company’s general business-like concern for the interest of the customer. These questions relate 
to the work performed by  
 
___________________________________________________________________________ 
(Name of Offeror) 
___________________________________________________________________________ 
(Name and Location of Project) 
 
1. Is the information provided by the contractor in the attached Project Experience Form accurate 
and correct to the best of your knowledge? 
Yes (     )    No   (     ) 
Why Not? 
___________________________________________________________________________ 
___________________________________________________________________________ 
___________________________________________________________________________ 
___________________________________________________________________________ 
 
2. How would you rate the performance of this Contractor on the subject project? 
 
a. Conformance to contract requirements and standards of good workmanship. 

Excellent Good  Satisfactory  Fair  Unsatisfactory 
 
b. Adherence to contract schedules. 
Excellent  Good  Satisfactory  Fair  Unsatisfactory 
 
c. Reasonable and cooperative behavior and commitment to customer satisfaction. 
 
Excellent Good  Satisfactory  Fair  Unsatisfactory 
 
d. Conformance to contract safety requirements. 
Excellent  Good  Satisfactory  Fair  Unsatisfactory 
 
e. Contractor’s price, in terms of initial price and control of changes or claims. 



 

 

Excellent  Good  Satisfactory  Fair  Unsatisfactory 
 
3.Additional Comments:  

___________________________________________________________________________ 
___________________________________________________________________________ 
___________________________________________________________________________ 
___________________________________________________________________________ 
___________________________________________________________________________ 
___________________________________________________________________________ 
___________________________________________________________________________ 
___________________________________________________________________________ 
___________________________________________________________________________ 
___________________________________________________________________________ 
 
Client Name _________________________________________________ 
Client Title __________________________________________________ 
Telephone ___________________________________________________ 
Fax _________________________________________________________ 
E-Mail Address _______________________________________________ 
Date ________________________________________________________ 
 

 
 

Return to: U.S. Army Corps Of Engineers, New York District 
Contracting Division, Attn: Gerald Gilliard 
Jacob K. Javits Federal Building 
26 Federal Plaza 
New York, N.Y. 10278-0090 
Ph: (212) 264-0154    FAX: (212) 264-3013 
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